
Nixon Corridor Improvement 
Project -Virtual Session

9/18/2024

7 pm on Zoom

John Gaffield notes and screenshots



• Vaughn Martin – Manager for the project – Wade Trim

• Michelle Bennett – Wade Trim

• Breanna Anderson – Design Manager – Wade Trim





• Project was put on hold in 2019 due to funding







• Coordinating with Clague site development
• Logan will complete in 2027

• Project to complete in 2026





• Phase 1 – start summer 2025
• Phase 2 – start summer 2026 after school out
• Phase 3 – start after Phase 2 complete

o Complete in fall 2026





• TGP – Temporary Grading Permit





• Christopher Wall – City Project Manager – cwall@a2gov.org

• Q and A Session
• Slowing down southbound traffic on Nixon at Huron Pkwy

o Southbound traffic seems to have priority
o Not in the scope, but can review

• Buses are managed by AAATA
• School traffic

o Drop off and pick up traffic
o This will be addressed by the school project
o Cannot make exit to left or entrance from southbound into Nixon entrance

▪ Only right turns to and from Nixon entrance
o Buses will need to be rerouted during construction
o Should not be able to legally park on Nixon

mailto:cwall@a2gov.org
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